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Geoteknisk undersggelser (Radgiver 1) — @
(1009%) 31 Aug - 25 Nov

Opmaling af omradet (Landmaler)
(100%) 31 Aug - 28 Sep

Strukturplan (Radgiver 1)
(100%) 31 Aug - 21 Dec

Investeringsplan/indtaegtsplan (Radgiver 1)
(100%) 31 Aug - 21 Dec

Baeredygtighedskatelog (Radgiver 1)
(10%) 22 Dec - 27 Feb

Udvalgsmgde
(0%) 6 Feb - 6 Heb

@konorpiudvalg
(0%) 20 Fel - 20 Feb
Byra

(0%) 27 Fep - 27 Feb

Udbud radgivning byggemodning grundizeggende (Byghégrreradigiver))
(0%) 2T Heb - 26 Apr

H

jektering grundleeggende (Radgiver 2)
(0%) 26 Apr - 28 Aug

=

Licitation (Radgiver 2)
(0%) 28 Aug - 27 Oct

Byggemodning grundleeggende (Entreprengr)
(0%) 27 Oct - 28 Mar

Opsigoe aorparing (Coner o ol encone) | ©
(0%) 31 Jan - 25 Sep
Lokalplan Engdraget delomrade 3 (Myndighed) @
(5%) 22 Dec - 29 Sep

Lokalplan delomrade 2 (Myndighed)
(0%) 22 Dec - 29 Sep

Salg Engdraget delomrade 3 (Center for Kommunale Ejendomme)

(0%) 3 Jul - 29 Sep

Salg delomrade C i strukturplan (Center for Kommunale Ejendomme)

- Jbg

@

(0%) 2 Oct - 6 Mar




